

Progress Towards Doubling the Beam Power at Fermilab's Accelerator Complex


June 17, 2014

Ioanis Kourbanis
FERMILAB

Outline


- Introduction.
- Review of past MI high power operations.
- Plan of doubling the MI Power.
- Progress on increasing the MI power.
- Conclusions

MI 120GeV cycle operations in the Tev Era



11 batch slip stacking on mixed mode cycle


Time




11µsec (1 revolution)

Fermilab

Main Injector beam power with multi-batch slip stacking 2009-2011




MI 120 GeV Beam Power 2009-2010 (MI Collimators operational)




MI 120 GeV Beam Power 08/10-03/11 (Gap Clearing Kickers Operational)

Most of downtimes to neutrino beam were due to target failures. The accelerator operating efficiency was 72%-75%. Typically 290KW were delivered to NuMI and 75 KW to the pbar target.

Beam Power and NuMI target intensity 2011-2012




Main Injector beam power 01/11-05/12



NuMI Target Intensity 01/11-05/12

After TeV was turned off the MI power was reduced because of NuMI target concerns.

Accelerator performance for NuMI



Started delivering protons to NuMI in 2005

$\sim 1.55e21$ in 7 years: NOvA goal is $3.6e21$

Most intense high energy neutrino beam in the world

Summary of past MI High Power Operation



- After understanding the multi-batch slip stacking and implementing loss control measures we were able to achieve 380 KW of beam power with 11 batch slip stacking (10+1).
- The total cycle time was 2.2 sec with 0.8 sec spent at injection energy for stacking.
- Accelerator operational efficiency was ~75%.

Plan for doubling the MI Beam Power

- Transform the Recycler into a proton injector ring for injecting and slip stacking the protons from Booster.
- Eliminate the long dwell MI time.
- Need a Project Plan to execute the required upgrades (ANU).
 - ANU stands for “Accelerator and NuMI Upgrades” and it was part of the NOvA Project.



MI 700 KW Operation

- MI Cycle Reduced from 2.2 sec (33 Booster Ticks) to 1.33 sec (20 Booster Ticks).
- MI Beam Intensity increased by 9% (49E12).
- The intensity per bunch remains the same.
- No Instability Issues are anticipated.
- Loss control is the major Issue (Power loss is increased by 80%).



Recycler Operation


- Injection of 12 high intensity Booster Batches for slip stacking($4.3E12 \times 12$).



- Up to 8 additional Booster batches can be injected in Recycler for delivery to the modified p-bar Rings (Mu2e, g-2 experiments)

Accelerator and NuMI Upgrades for NOvA

- **Recycler Ring, RR**
 - New injection line into RR
 - New extraction line from RR
 - New 53 MHz RF system
 - Instrumentation Upgrades
 - New abort kickers
 - Decommissioning of pbar components
- **Main Injector**
 - Two 53 MHz cavities
 - Quad Power Supply Upgrade
 - Low Level RF System
- **NuMI**
 - Change to medium energy ν beam configuration (new target, horn, configuration)
 - Cooling & power supply upgrades



Fermilab Accelerator Complex after ANU

Linac: NTF, MTA


BNB: MicroBooNE

NuMI: MINOS+, MINERvA, NOvA

Fixed Target: SeaQuest, Test Beam Facility, M-Center

Muon: g-2, Mu2e (future)

Fermilab Accelerator Complex





Recycler commissioning

- ANU only provided us with the capability to transform Recycler into a high intensity proton storage ring. Significant work is required to achieve this and integrate Recycler into operations.
 - Establish slip stacking
 - Establish high intensity beam
 - Condition the Recycler beam pipe
 - Open the Recycler Aperture
 - Run Recycler under the MI.
 - Commission the Recycler dampers

MI High Power Operation during Recycler Commissioning

- Using the existing Booster to MI injection line we are providing high beam power to NuMI without using the Recycler.
- We are able to provide about 280 KW to NuMI (250KW with SY120) with no slip stacking by utilizing a faster ramp (1.67 sec).
 - By not using slip stacking we are able to keep our tunnel loss free during the Recycler commissioning period.
- Since start-up we have provided $\sim 22E19$ protons to the NuMI target ($20E19$ in FY14).


NuMI beam and Power during Recycler Commissioning




Running MI only with six Booster batches and 1.7 sec cycle time

Recycler Ring


- The Recycler is a permanent magnet fixed energy (8 GeV) storage ring.
- Vacuum system based on titanium sublimation pumps (TSPs).
- Used magnet end-shims to adjust tunes and chromaticities close to our desired working point.
- Powered dipole correctors are used for orbit control.
- Tunes are adjusted without altering the ring wide lattice using two phase trombones (30,60 sectors).
- Powered sextupoles are used for adjusting the chromaticity.



12-Batch Slip stacking to NuMI Target




**Momentum aperture required for SS
0.59% (min. 0.45%)**



**Highest slipped stacked
intensity in RR 24E12**

Beam Scrubbing with 1 and 2 \$2A Cycles

per minute




Recycler vacuum


Recycler Beam Intensity

Pressure rises due to electron bombardment. The beam scrubbing effect characterizes a decrease of these pressure rises. This decrease results from both a cleaning of the surface (gas desorbsion and pumping) and a reduction of the electron cloud activity as a result of the decrease of the secondary electron yield of the inner chamber wall surfaces.

Running 2E13 with a 1.33sec MI Ramp



MI Beam power all \$2As compared with \$23s (MI only)




We can achieve the same beam power running with 20E12 in \$2As or 25E12 in \$23s!

Current status and Plans

- We can currently run the Recycler with 22E12 p every 1.33 sec (300 KW or 270 KW with one slow spill event).
 - 6 Booster batches (no slip stacking)
 - Run in this mode a few hours every day. Need to finish damper commissioning before we can run 100% like this.
- Increase the beam intensity to 25E12 p delivering 345 KW (beginning of July).
- Plan to reach 450 KW by the end of summer by using 8 Booster batches (4 slipped stacked plus 4 single).

Running Recycler and MI with 22E12 and 1.33sec rep. rate.




Conclusions

- All Accelerator upgrades (ANU) required for doubling the beam power are now in place and are working.
- Recycler is operational and we can achieve 300 KW with half the beam intensity.
- Plan to achieve 450 KW by the end of the summer.
- Expect to be ready to run at 700 KW when the Booster RF modifications are complete (Summer 2015).

EXTRA SLIDES


Main Injector High Power Operation (Mixed Mode)



Slip Stacking Losses

- Overall slip stacking efficiency is 95%
- Some “unavoidable” losses
 - Lifetime losses
 - Dampers don't work for 2 RF frequencies
 - Other losses
 - Re-captured in an extraction kicker gap
 - Drift into an injection kicker gap.
 - At re-capture time beam outside of the 1 MV bucket is not accelerated and lost on momentum aperture
- <W/m if distributed
 - However, losses 1,2 & 3 are localised and need to be controlled

Beam intensity vs. time (Typical Pbar & NuMI)



Blue - sum of the injected beam



Green - circulated beam

Red - loss from injection kicker


Magenta - total ring loss

Loss Reduction

- Compare 2009 to 2011, lower losses everywhere except collimators




2009





2011


Main Injector Beam Intensity



Pictures of Recycler ANU Installation




RR 53 MHz Cavities




f_0	52.809 MHz
Z_0	10.2 Ω
V _{peak} (max)	150 kV
Maximum power	150 kW
R _{shunt}	75 k Ω
Q	5800
R/Q	13 Ω
Outer conductor ID	32 in
Inner conductor OD	27 in
nominal gap width*	2.9 in
Inner conductor length**	49.75 in
Step up ratio	6

2Cavities instead of 18; R/Q 13 Ohms instead of 104 Ohms. 72 times less beam loading!

MI Injector Power vs. Energy after ANU Upgrades







Tev Era
Operation: 11
Booster batches
(2 to pbar),
3.5E13, 2.2
second cycle.

NOvA Era
Operation: 12
Booster
Batches, 4.9E13
to target, 1.33
sec cycle.

First slip stacking in Recycler





Beam intensity and RF voltage




Time: Thu Dec 12 12:55:03 2013

2-D longitudinal picture of all 82 bunches

Longitudinal tomography




Recycler vacuum with 1.33 sec rep rate.




MI SEY Measurements

Effect of beam scrubbing on secondary emission yield (SEY)



Running \$23 (MI only) and \$2A (MI+RR) cycles



Booster Proton delivery scenario

